AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES
1| 3

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (/If applicable)

002 See Block 16C PR-R9-16-00643
6. ISSUED BY CODE RO 7. ADMINISTERED BY (/f other than ifem 6) CODE |
Region 9

US Environmental Protection Agency

75 Hawthorne Street
San Francisco CA 94105

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

ENVIRONMENTAL QUALITY MANAGEMENT, INC.

1800 CARILLON BOULEVARD
CINCINNATI OH 452402788

=~
X
Z

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X I[EP-59-12-01
9059

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

CODE 622824886

FACILITY CODE

06/30/2016

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

["] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers

[Jis extended. [ Jis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
iems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER Ifby

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

Net Increase:

$970,066.66

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE [ A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X Revise SOW, add funds,extend Period of Performance.FAR 52.243-3: Changes-Time-and-Material or Labor Hours

D. OTHER (Specify type of modification and authorty)

E. IMPORTANT: Contractor [is not.

is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 622824886

Fruitland Magnesium Fire Incident

The purpose of this modification is the make the following changes:

1. The SOW is revised to include the following tasks:

- Engineering evaluation, demolition plan,

supports for fire-damaged metal roof structure;
- Preparation of a Transportation Plan to manage materials delivery and off-site

transportation of wastes;
Continued ...

shoring plan,

and installation of shoring

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or prin)

Jack S. Greber, Sr. Vice President

Amitkumar Raikar

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

15B.CONTRAC FFEROR

B8
{Signature of person autholized fo sign)

15C. DATE SIGNED
9/27/2016

16B. UNITED STATES OF AMERICA

L dtrs—

16C. DATE SIGNED
Digitally signefl by AMITKUMARRAIKAR
Date: 2016.09.28 17:40:32 -07'00

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243
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CONTINUATION SHEET |REERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
EP~S59-12-01/9059/002 2 3
NAME OF OFFEROR OR CONTRACTOR
ENVIRONMENTAL QUALITY MANAGEMENT, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(&) (B) () D) (E) (F)

- Segregation of solid wastes, contaminated
debris, and hazardous wastes at the Site;

~ Decontamination of solid wastes/debris as
practicable;

- Provide for transportation and disposal of
decontamination wastewaters to a CERCLA Off-Site
Rule-approved facility;

- Excavation of contaminated surface/subsurface
solls as directed by the EPA OSC;

- Preparation of wastes at the Site for off-site
transportation;

- Provide for transportation and disposal of
contaminated debris and soils at the Site to a
CERCLA Off-Site Rule-approved facility;

- Grading and/or backfilling of excavated areas
at the Site as directed by the EPA 0OSC

2. Funding in the amount of $970,066.66 is hereby
added to this task order.

3. The total amount of this task order is hereby
increased by $970,066.66, from $300,000.00 to
$1,270,066.66.

4. The period of performance end date is hereby
extended from September 30, 2016 to December 30,
2016.

5. All other terms and conditions remain the same.
TOCOR: Barbara Lee

LIST OF CHANGES:
Reason for Modification : Supplemental Agreement
for work within scope
Period Of Performance End Date changed from
30-SEP-16 to 30-DEC-16

Obligated Amount for this Modification:
$970,066.66

New Total Obligated Amount for this Award:
51,270,066.66

CHANGES FOR LINE ITEM NUMBER: 1
Total Amount changed

from $300,000.00 to $1,270,066.66
Obligated Amount for this modification:
$970,066.66

CHANGES FOR DELIVERY LOCATION: RS
Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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C NTINUAT'ON SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
o EP-59-12-01/9059/002 3 3
NAME OF OFFEROR OR CONTRACTOR
ENVIRONMENTAL QUALITY MANAGEMENT, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

Amount changed from $300,000.00 to $1,270,066.66

NEW ACCOUNTING CODE ADDED:
Account code:
16-T-9AK0E-303DC6-2505-C001-169AK0E555-001
Beginning FiscalYear 16
Ending Fiscal Year

Fund (Appropriation) T

Budget Organization 9AKOE
Program (PRC) 303DCé6

Budget (BOC) 2505

Job # (Site/Project) ASAPRV0O
Cost Organization CO001
DCN-LineID 169AKOE555-001
Amount: $752,627.31

NEW ACCOUNTING CODE ADDED:
Account code:
15-TD-9AK0E~303DC6-2505~C001~-169AKOE555-002
Beginning FiscalYear 15
Ending Fiscal Year

Fund (Appropriation) TD
Budget Organization 9AKOE
Program (PRC) 303DC6

Budget (BOC) 2505

Job # (Site/Project) A9APRVOO
Cost Organization CO01
DCN-LineID 169AKOE555-002
Amount: $217,439.35

Delivery Location Code: RS

Region 9

US Environmental Protection Agency
75 Hawthorne Street

San Francisco CA 94105 USA

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711
FOB: Destination
Period of Performance: 06/30/2016 to 12/30/2016

NSN 7540-01-152-8057

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR {48 CFR)} 53.110
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